

From: [Rena Leddy](#)
To: ["Nishith Dhandha"](#); [Nate Hayward](#); [Rudy Aguilar](#); [Joseph Gallegos](#)
Cc: [Jasmine Ramos](#); [Robert Gutierrez](#); [Lawrence Lin](#)
Subject: RE: Fashion District 2-week schedule: 2/13 to 2/24
Date: Thursday, February 09, 2017 4:00:00 PM

Will do. Thank you for keeping us updated.

From: Nishith Dhandha [mailto:nishith.dhandha@lacity.org]
Sent: Thursday, February 09, 2017 3:51 PM
To: Nate Hayward <nate.hayward@lacity.org>; Rena Leddy <rena@fashiondistrict.org>; Rudy Aguilar <rudy.aguilar@lacity.org>; Joseph Gallegos <joseph.gallegos@lacity.org>
Cc: Jasmine Ramos <jasmine@fashiondistrict.org>; Robert Gutierrez <robert.gutierrez@lacity.org>; Lawrence Lin <lawrence.lin@lacity.org>
Subject: Fashion District 2-week schedule: 2/13 to 2/24

Due to the rain, we lost two days of construction. Even so, we are still where we projected we would be last week. Crews are moving along well, given the circumstances.

Every week, we will assess the work and revise the schedule and re-send so that you can track the work completed from week to week.

Please see attached 2-week look ahead.

As always Rena, Nate,
Would it be possible to post this information for distribution to the community and/or the affected owners/tenants.

Thanks.

--

Nishith Dhandha
Engineering Division | Landscape Architect
Bureau of Street Services | Department of Public Works
1149 South Broadway, 4th Floor
Los Angeles, CA 90015
O: [\(213\) 847.0974](tel:2138470974) | E: nishith.dhandha@lacity.org

